SAN BERNARDINO COUNTY
FLOOD CONTROL DISTRICT

FAS

STANDARD CONTRACT

FOR COUNTY USE ONLY

| | New Vendor Code Dept. Contract Number
X | Change
| Cancel SC 097 A 04-983 A-l
County Department Dept. Orgn. Contractor’s License No.
Public Works — Flood Control 097 097 360090
County Department Contract Representative Telephone Total Contract Amount - Current
Jerry lvy, P.E., Chief 387-7920 $47,275.00
Contract Type
|:| Reveniie Fneumbered |:| Unenciimhered I:l Other
If not encumbered or revenue contract type, provide reason:
Commodity Code Contract Awarded | Contract End Date | Original Amount This Amendment
Sep 21,04 $36,055.00| $11,220.00
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No.| This Amendment
RFEE | 092 092 200 2445 78F01849 $11.220.00

Project Name
Brush Basin Emergency
Improvements

FY
04/05

Amount
11,220.00

CONTRACTTYPE -1

Estimated Payment Total by Fiscal Year — This Amendment

1D
|

FY

Amount 1/D

THIS CONTRACT is entered into in the State of California by and between the San Bernardino County Flood Control
District, hereinafter called the District, and

Name

William Kanayan Construction hereinafter called: Contractor
Address

P.O. Box 643

Rimforest, CA 92378
Telephone Federal ID No.

(909) 337-5428 95-3321652

IT ISHEREBY AGREED AS FOLLOWS:

(Use space below and additional bond sheets. Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion,
determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.)

RECITALS:

AMENDMENT TO CONTRACT

1. The parties hereto entered into Contract 04-983 on September 21, 2004, for construction of the Brush Basin
Emergency Improvements project in the City of San Bernardino.

2. During construction, it was discovered that the height of the Concrete Block wall being constructed would not be
adequate and must to be increased to provide protection consistent with the design plans and specifications for

the project.
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IT1S THEREFORE MUTUALLY AGREED:

Contractor shall perform the following extra work as directed by the Engineer:

Increases in Contract Quantities at Contract Unit Prices

Iltem Approx. Meas. Item Description Unit Price Total
No. Quant. Unit
6 36.00 | EA. Concrete Blocks (+52.17%) $ 295.00 $ 10,620.00
9 6.00 c.. Aggregate Base (+66.67%) $ 100.00 $600.00
AMENDMENT TOTAL (Increase): $ 11,220.00

The unit prices paid will be considered full compensation for all work involved and no additional compensation will be
allowed therefore.

The estimated net increase in the contract for this amendment is $11,220.00

Due to this Amendment, the working days specified in the Special Provisions will be increased by one (1) Working

Day.

All other provisions of Contract No. 04-983 shall remain in full effect.

IN WITNESS WHEREOF, the parties to these presents have hereunto set their hands.

SAN BERNARDINO COUNTY
FLOOD CONTROL DISTRICT

>

William Kanayan Construction

(Print or type name of corporation, company, contractor, etc.)

By>

Dennis Hansberger, Chairman, Board of Supervisors

Dated:

SIGNED AND CERTIFIED THAT A COPY OF THIS

DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

By

Clerk of the Board of Supervisors
of the County of San Bernardino.

Deputy

Name

(Authorized signature - sign in blue ink)

Title

(Print or type name of person signing contract)

Dated:

(Print or Type)

Address

P.O. Box 643

Rimforest, CA 92378

Approved as to Legal Form

>

Reviewed by Contract Compliance

L

Presented to BOS for Signature

>

County Counsel

Date

Date

Department Head

Date
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